



Dhaka University of Engineering & Technology, Gazipur Gazipur-1707



REVISE ANNUAL PROCUREMENT PLAN (RAPP) FY 2023-24, December-2023

Name of University : **Dhaka University of Engineering & Technology, Gazipur**
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Goods and Related Service

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-01	Procurement of stationery items and miscellaneous goods at DUET, Gazipur	No	১	OTM	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		18-July-23	3-Aug-23	10-Aug-23	11-Aug-23	15-Aug-23	20-Aug-23		
								Planned Days			14	7	1	4	5	31	10
								Actual Dates		17-July-23	02-Aug-23	03-Aug-23	03-Aug-23	03-Aug-23	13-Aug-23		
GR-02	Procurement of Furniture-1	লট	১	e-Gp OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		3-Jan-24	17 Jan-24	24-Jan-24	31-Jan-24	5-Feb-23	26-Feb-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									

Mahmudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chakma

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)


Abdullah

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-03	Procurement of Computers and related goods-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	23.00	Planned Dates		3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		05-Sept-23	24-Sept-23	12-Oct-23	Re-Tender				
GR-04	২০২৪ ইং সালের জন্য ডায়েরি, ওয়াল ও কার্ড ক্যালেন্ডার সরবরাহ	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		31-Aug-23	19-Sept-23	05-Oct-23	05-Oct-23	05-Oct-23	02-Nov-23		
GR-05	Procurement of Lab equipment for MME and EEE-1	লট	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates		3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates		30-Aug-23	05-Sept-23	05-Sept-23	05-Sept-23	05-Sept-23	---		
GR-06	Procurement of Sports goods-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	8.00	Planned Dates		3-Feb-24	17-Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-07	Procurement of Lab equipment and chemicals for Chemistry and Ch. Engg.-2	লট	১	RFQ	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates		3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		30-Aug-23	07-Sept-23	07-Sept-23	07-Sept-23	07-Sept-23			
GR-08	Procurement of stationary and miscellaneous -1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Aug-23	17-Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		12-Oct-23	30-Oct-23	19-Nov-23	19-Nov-23	26-Nov-23	03-Dec-23		



 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)



 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-09	Procurement of Furniture-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	11.50	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		14-Sept-23	01-Oct-23	15-Oct-23	15-Oct-23	18-Oct-23	13-Nov-23		
GR-10	Procurement of Computers and related goods-2	লট	১	e-GP OTM	HOPE (উপাচার্য)	জিওবি	30.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	60
								Actual Dates		12-Oct-23	30-Oct-23	27-Nov-23	27-Nov-23	29-Nov-23			
GR-11	Procurement of equipment's for physics and Eng. office -3	লট	১	RFQ	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates		03-Sept-23	10-Sept-23	10-Sept-23	10-Sept-23	10-Sept-23	----		
GR-12	DUET Journal and Bulletin	লট	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			6	7	6	5	21	45	10
								Actual Dates									
GR-13	Procurement of Telecommunication Goods for Internet Connectivity in Student Halls	লট	১	DTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-14	Procurement of Books-1 (Elsevier)	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		3-Jan-24	17 Jan-24	24-Jan-24	31-Jan-24	5-Feb-23	26-Feb-23		
								Planned Days			6	7	6	5	21	45	30
								Actual Dates									




MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)



ENGR. JUNGKO MONI CHAKMA
ASSISTANT RESISTRAR (P&D)




ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)





PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-15	Procurement of Tyre, Spare Parts and Lubricant for Various Vehicles of DUET, Gazipur	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		24-Aug-23	10-Sept-23	11-Sept-23	11-Sept-23	12-Sept-23	01-Oct-23		
GR-16	আলোক সজ্জা করণ	লট	১	DPM (NCT)	HOPE (উপাচার্য)	জিওবি	12.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	7
								Actual Dates		21-Aug-23	22-Aug-23	28-Aug-23	28-Aug-23	28-Aug-23	28-Aug-23		
GR-17	ছাত্র-ছাত্রীদের জন্য টি-শার্ট	লট	১	DPM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	7
								Actual Dates		23-Oct-23	29-Oct-23	31-Oct-23	31-Oct-23	31-Oct-23	04-Sept-23		
GR-18	মিষ্টি ও কেক ক্রয়	লট	১	DPM (NCT)	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	7
								Actual Dates		20-Aug-23	29-Aug-23	31-Aug-23	31-Aug-23	31-Aug-23	04-Sept-23		
GR-19	অন্যান্য যন্ত্রপাতি ক্রয় -১	লট	১	OTM (e-GP)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates					To be re-tender				
GR-20	Supply, Fitting & Fixing of AC and Repairing of Existing AC at Seminar Rom of ME, DUET, Gazipur	লট	১	RFQ (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		03-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23	10-Oct-23			
GR-21	Procurement of AC for Central Mosque	লট	১	DPM (NCT)	HOPE	জিওবি	7.00	Planned Dates		5-Oct-23	11-Oct-23	18-Oct-23	25-Oct-23	31-Oct-23	21-Nov-23		
								Planned			6	7	6	5	21	45	10



 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)



 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)



 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
					(উপাচার্য)			Days									
								Actual Dates		14-Dec-23	04-Jan-24						
GR-22	Procurement of goods Computer and related to information & Technology of lab of ICT Cell-1	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	110.00	Planned Dates		3-Jan-24	17 Jan-24	24-Jan-24	31-Jan-24	5-Feb-23	26-Feb-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-23	Procurement of goods-1 for smart classroom	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	40.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-24	২০২৩-২৪ অর্থ বছরে বিশ্ববিদ্যালয়ের কর্মচারীদের গ্রীষ্মকালীন লিভারীজ ক্রয়, ভুয়েট, গাজীপুর	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		3-Oct-23	17 Oct-23	24-Oct-23	31-Oct-23	5-Nov-23	26-Nov-23		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		12-Oct-23	30-Oct-23	20-Nov-23	20-Nov-23	27-Nov-23	10-Dec-23		
GR-25	Procurement of Furniture-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-26	Procurement of Computers and related goods-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	35.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-27	Procurement of desktop, printer and miscellaneous goods	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									



 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGRO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)



 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-28	Procurement of Books-2 (McGraw Hill)	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	1.00	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-29	Procurement of e-books (Springer)	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	2.50	Planned Dates		3-Feb-24	17 Feb-24	24-Feb-24	31-Feb-24	5-Mar-24	26-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-30	Procurement of Lawn Tractor	লট	১	e-GP OTN (NCT)	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		14-Dec-23	04-Jan-24						
GR-31	Plumbing & sanitary	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	15.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		19-Oct-23	06-Nov-23	27-Nov-23	27-Nov-23	28-Nov-23	05-Dec-23		
GR-32	Procurement of stationery and miscellaneous goods-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		12-Oct-23	30-Oct-23	14-Nov-23	26-Nov-23	27-Nov-23			
GR-33	Procurement of computer and related goods for Lab of ICT cell-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	150.00	Planned Dates		5-Mar-23	19 Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									



 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)



 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)



 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-34	Procurement of computer and related goods	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Mar-23	19 Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-35	Procurement of Multifunctional Photocopier	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		30-Nov-23	19-Dec-23						
GR-36	Procurement of Sports goods-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	7.00	Planned Dates		5-Mar-23	19 Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-37	আবাসিক ভবনে আলোক সজ্জা করণ (ভুয়েট ডে)	লট	১	DPM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		28-Aug-23	31-Aug-23	03-Sept-23	03-Sept-23	03-Sept-23	05-Sept-23		
GR-38	Printing Materials-1	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	4.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		29-Oct-23	22-Nov-23	22-Nov-23	22-Nov-23	27-Nov-23			
GR-39	শিক্ষক-কর্মকর্তাদের জন্য টি-শার্ট (ভুয়েট ডে)	লট	১	DPM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19 Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		23-Aug-23	31-Aug-23	03-Sept-23	03-Sept-23	05-Sept-23			


 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-40	Repair of transport vehicles -2	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Dec-23	19-Dec-23	26-Dec-23	2-Jan-24	7-Jan-24	28-Jan-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-41	Procurement of liveries-2 for employee	লট	১	OTM	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Mar-23	19-Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-42	Medical goods and chemicals	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		14-Dec-23	04-Jan-24						
GR-43	Procurement of Books-3 (Springer)	লট	1	DTM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-44	Procurement of firefighting equipment and materials	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-45	Procurement of electrical goods	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	20.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates		14-Dec-23							
GR-46	Procurement of chemicals and raw materials-2	লট	1	e-GP	HOPE	জিওবি	5.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		

Mahmudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Chakma

ENGR. JUNGKO MONI CHAKMA
ASSISTANT RESISTRAR (P&D)


Abdullah


ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Osman


PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
				OTM (NCT)	(উপাচার্য)			Planned Dates			14	7	6	5	21	53	30
								Actual Dates									
GR-47	Procurement of health-safety-related goods	লট	1	DPM	HOPE (উপাচার্য)	জিওবি	6.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Dates			14	7	6	5	21	53	30
								Actual Dates		12-Oct-23	30-Oct-23	21-Nov-23	21-Nov-23	27-Nov-23			
GR-48	Repair of transport vehicles-2	লট	১	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	8.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Dates			14	7	6	5	21	53	30
								Actual Dates									
GR-49	Printing materials-2	লট	1	RFQ	HOPE (উপাচার্য)	জিওবি	3.00	Planned Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	2-Mar-24	23-Mar-24		
								Planned Dates			6	7	6	5	21	45	10
								Actual Dates		11-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23	18-Oct-23			
GR-50	Procurement of sixteen-seated microbus	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	44.00	Planned Dates		5-Mar-23	19-Mar-23	26-Mar-23	2-Apr-24	7-Apr-24	28-Apr-24		
								Planned Dates			14	7	6	5	21	53	30
								Actual Dates									
GR-51	Procurement of Books-04	লট	1	OTM (NCT)	HOPE (উপাচার্য)	জিওবি	2.00	Planned Dates		5-Feb-24	19-Feb-24	27-Feb-24	5-Mar-24	10-Mar-24	31-Mar-24		
								Planned Dates			14	7	6	5	21	53	30
								Actual Dates									
GR-52	Procurement of Electrical Goods-2	লট	1	DPM (NCT)	HOPE (উপাচার্য)	জিওবি	5.00	Planned Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	29-Feb-24	28-Mar-24		
								Planned Dates			6	7	7	4	28	52	30
								Actual Dates									



 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)



 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk.lac)	Time Code for Process	Not used in goods	Invite/ Advertis e Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
GR-53	Procurement of goods for robotics club of DUET	লট	1	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিওবি	10.00	Planned Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	29-Feb-24	28-Mar-24		
								Planned Days			14	7	6	5	21	53	30
								Actual Dates									
GR-54	Procurement of Books-4 (Tailor and Francis)	লট	1	DTM (NCT)	HOPE (উপাচার্য)	জিওবি	25.00	Planned Dates		5-Feb-24	11-Feb-24	18-Feb-24	25-Feb-24	29-Feb-24	28-Mar-24		
								Planned Days			6	7	7	4	28	52	30
								Actual Dates									


 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT REGISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)



Dhaka University of Engineering & Technology, Gazipur Gazipur-1707



REVISE ANNUAL PROCUREMENT PLAN FY 2023-24, December, 2023

Name of University : Dhaka University of Engineering & Technology, Gazipur
Agency : Bangladesh University Grant Commission
Procuring Entity Name : Prof. Dr. Md. Showkat Osman,
Director, Planning & Development, DUET, Gazipur
Project /Programme Name & Code : Repair and Maintenance/Capital/General Contingency/Others

Budget: Revenue

Works under FY 2023-24

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertisement prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-01	Repair and renovation works for the various hall and office at DUET, Gazipur	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	6.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	30 Days
								Actual Dates		12-Oct-23	05-Nov-23	14-Nov-23	14-Nov-23	26-Nov-23	24-Dec-23		
WR-02	Repair, renovation or modification works at DUET for the fiscal year 2023-2024	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	30.00	Planned Dates		3-Aug-23	17 Aug-23	24-Aug-23	31-Aug-23	5-Sep-23	26-Sep-23		
								Planned Days			14	7	6	5	21	53	7 Month
								Actual Dates		12-Oct-23	30-Oct-23	15-Nov-23	15-Nov-23	26-Nov-23	24-Dec-23		
WR-03	Repair and maintenance works (Other buildings and	লট	১	e-GP OTM	HOPE	জিও	15.00	Planned Dates		3-Jan-24	17 Jan-24	24-Jan-24	31-Jan-24	5-Feb-24	26-Feb-24		

Mahmudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

Engr. Jungko Moni Chakma

ENGR. JUNGKO MONI CHAKMA
ASSISTANT REGISTRAR (P&D)


Engr. Md. Abdullah Al Noman

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

Prof. Dr. Md. Showkat Osman

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertisement prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
	structures)-1			(NCT)	(উপাচার্য)	বি		Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-04	Repair and maintenance works (Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		3-Jan-24	17 Jan-24	24-Jan-24	31-Jan-24	5-Feb-24	26-Feb-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-05	Repair and maintenance works (Non-Resident)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		3-Jan-24	17 Jan-24	24-Jan-24	31-Jan-24	5-Feb-24	26-Feb-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-06	Repair and maintenance works (Other buildings and structures)-2	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		5-Feb-24	19 Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29 Mar-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-07	Repair and maintenance works (Road)	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		5-Feb-24	19 Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29 Mar-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-08	Repair and maintenance works (Resident)-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		5-Feb-24	19 Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29 Mar-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-09	Repair and maintenance works (Non-Resident)-3	লট	১	e-GP OTM	HOPE	জিও	10.00	Planned Dates		5-Feb-24	19 Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29 Mar-24		


 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertisement prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
				(NCT)	(উপাচার্য)	বি		Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-10	Repair and maintenance works (Other buildings and structures)-3	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	10.00	Planned Dates		5-Feb-24	19 Feb-24	24-Feb-24	2-Mar-24	7-Mar-24	29 Mar-24		
								Planned Days			14	7	6	5	21	53	90
								Actual Dates									
WR-11	Repair and maintenance works (Resident)-4	লট	১	e-GP OTM (NCT)	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates		15-Jan-24	29 Jan-24	5-Feb-24	11-Feb-24	16-Feb-24	7-Mar-24		
								Planned Days			14	7	6	5	21	53	60
								Actual Dates									
WR-12	Repair and maintenance works (Non-Resident)-4	লট	১	RFQ	HOPE (উপাচার্য)	জিও বি	6.00	Planned Dates		2-Feb-24	7-Feb-24	14-Feb-24	21-Feb-24	25-Feb-23	5-Mar-24		
								Planned Days			5	7	7	4	8	31	30
								Actual Dates		11-Oct-2023	18-Oct-2023	18-Oct-2023	18-Oct-2023	18-Oct-2023	19-Oct-2023		
WR-13	Repair and maintenance works (Other buildings and structures)-4	লট	১	FRQ	HOPE (উপাচার্য)	জিও বি	2.00	Planned Dates		20-Feb-24	25-Feb-24	4-Mar-24	11-Mar-24	15-Mar-23	25-Mar-24		
								Planned Days			5	7	7	4	10	33	30
								Actual Dates									
WR-14	Repair and maintenance works (Resident)-5	লট	১	RFQ	HOPE (উপাচার্য)	জিও বি	5.00	Planned Dates		2-Mar-24	7-Mar-24	14-Mar-24	21-Mar-24	25-Mar-23	4-Apr-24		
								Planned Days			5	7	7	4	10	33	30

Mahmudul

MAHMUDUL HOSSAIN
SECTION OFFICER (P&D)

ENGR. JUNGKO MONI CHAKMA


ASSISTANT REGISTRAR (P&D)

ENGR. MD. ABDULLAH AL NOMAN
DEPUTY DIRECTOR (P&D)

PROF. DR. MD. SHOWKAT OSMAN
DIRECTOR (P&D)

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method & Type	Contract Approved Authority	Source of Funds	Estd Cost (In Tk. lakh)	Time Code for Process	Advertisement prequel (If applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
								Actual Dates									

/


 MAHMUDUL HOSSAIN
 SECTION OFFICER (P&D)


 ENGR. JUNGKO MONI CHAKMA
 ASSISTANT RESISTRAR (P&D)


 ENGR. MD. ABDULLAH AL NOMAN
 DEPUTY DIRECTOR (P&D)


 PROF. DR. MD. SHOWKAT OSMAN
 DIRECTOR (P&D)